Attachment 2.A.b

Processing Status of Current Level 1 ARs as of 10/18/2005

Currently there are 33 Level 1 ARs in various stages of development.
This data is being provided for discussion purposes, please see AR report for specific status information.

As of Dates 6/7/2005 7/11/2005 10/18//2005

System CFS ORSI Total CFS ORSI Total CFsS CSTARS Total

ARs were created by:

NIST 6 11 17 6 10 16 2 11 13

NOAA 3 0 3 4 0 4 6 6

Census 5 0 5 8 0 8 5 2 7

CsC 8 0 8 8 0 8 1 1
22 11 33 26 10 36 14 13 27

ARs are related to the following Modules:

Accounts Receivable 0 0 1 1 0
Budget 1 0 1 1 3 3
Accounts Payable 6 0 6 6 3 3
General Ledger 1 0 3 3 1 1
RAU 1 0 3 3 2 2
Cost Allocation 0 0 3 3 0
Work Flow 0 0 1 1 0
NFC Interface 1 0 2 2 1 1
SLT 0 0 0 0 0
CPCS 0 0 0 0 0
CSTARS 2 0 0 0 12 12
CCR Interface 5 0 5 5 1 1
ORSI Interface 0 11 11 0 10 10 1 1
APS| 1 1
ASAP 3 0 0 0 0
Trial Table 0 0 0 0 0
Navigation Menu 0 0 0 0 0
CSPS 0 0 1 1 0
Data Warehouse 1 1
Data Fix 2 0 0 0 1 1
Technical Support 0 0 0 0 0
22 11 11 26 10 36 15 12 27
Stage of Development:
Open 2 0 1 1 0 0
Open in Analysis 0 0 0 0 1 1 2
Level 1 Assessment 2 12 12 3 10 13 2 11 13
Functional Assessment 0 0 0 0 0 0
Technical Assessment 10 0 15 15 6 6
Programming 5 0 5 5 5 5
Functional Testing 1 0 4 4 1 1
QA Test 1 0 1 1 0 0
21 12 12 29 10 39 15 12 27
ARs Identified by Bureaus as Re Questionable* Questionable* Questionable* Documented  Total
NCF Interface 1 2 1 1
Accounts Payable 6 3 2 2
Budget 1 1 2 1 3
SLT 0 0 0
RAU 1 2 2 1 3
ASAP 1 0 0
Cost Allocation 1 0
APSI 0 1 1
CSPS 1 0 0
10 10 8 2 10

Reworks are not being defined Correctly! Only 2 ARs are recorded as a rework, while the others appear to be reworks



